MATH/CS Department Website Redesign					2015															
Deliverables	Deliverable Name	Duration	JAN	.N							MARCH				APRIL					MAY
			W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W5	W1
			1/8	1/1	5 1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26	4/2	4/9	4/16	4/23	4/30	5/7
Planning Phase		5 w																		<u> </u>
Deliverable 0	Team Formation	1 w																		
Deliverable 1	Functional Reqs & Domain Model	1 w																		
Deliverable 2	Behavioral Requirements	1 w																		
Deliverable 3	Technical Design Document	1 w																		
Deliverable 4	Project Milestone Document	1 w	_																	
Development Phase	Deliverable 5 - Source Code	11 w																		
HTML/CSS Redesign		2 w																		
Rotating Block		2 w																		
Newsfeed		2 w																		
Backend Impelmention	*Includes Admin Login Page	3 w																		
Testing Phase	Deliverable 5 - Testing	4 w																		
Test HTML/CSS	*Testing across different browsers	1 w																		
Test Rotating Block		1 w																		
Test Newsfeed		1 w																		
Regression Test Site		1 w																		
Marketing Phase		2 w																		
Deliverable 6	Website to Market System	2 w																		
Closure phase		2 w																		
Deliverable 7	Completed System	1 w																		
Prepare Presentation		1 w																		
Present (to Board?)		1 d					_													
Annotations																				
					ime Wo															
					al Time Comple															